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Annual Procurement Plan for the year 2023-2024

Package 
No.

Des criptio
n 
of the
procurem e
nt Package

Unit Qty Procurem e
nt Method 
& Type

Contract
Approvin
g
Authorit
y

Source
of Fund
             

Es t . 
Cos t
 (Tk.
in
Lac) 

Invitatio
n
 of
Tender/
Quotatio
n
Collectio
n

Tender
Opening

Tender/
Quotati
on
Evaluati
on

Approval 
to Award

Notificat
ion 
of Award

Signing
of
Contrac
t 

Total
Tim e t
o s ign
contra
ct

Tim e for
Com pleti
on of
contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

1

Constructio
n of Unified
Main Gate
of Six
Regional
Office of
PGCL.

Nos 1 OTM(NCT) HOPE Own
Fund 100.00 10-10-23 09-11-23 23-11-23 07-12-23 14-12-23 11-01-24 93 days 120 days

2

Constructio
n of
Retaining
Wall &
Boundary
Wall at
Proposed
Sirajganj
R/O, Chalk-
Sialcoal,
Sirajganj.

Nos 1 OTM(NCT) HOPE Own
Fund 65.00 31-10-23 30-11-23 14-12-23 28-12-23 04-01-24 01-02-24 93 days 120 days

3

Constructio
n of Slab
over Drains
at PGCL
Head Office
Complex,
Nalka,
Sirajganj.

Nos 1 OTM(NCT) HOPE Own
Fund 60.00 03-10-23 02-11-23 16-11-23 30-11-23 07-12-23 04-01-24 93 days 120 days

১



4

Refurbishm
ent Works
of Office
Building,
Quarter,
Approach
Road and
Boundary
Wall at
Baghabari
Regional
Office,
Shahzadpur
, Sirajganj.

Nos 1 OTM(NCT) HOPE Own
Fund 40.00 27-07-23 26-08-23 09-09-23 23-09-23 30-09-23 28-10-23 93 days 120 days

5

Constructio
n &
Maintenanc
e of Drain,
walk way
over Drain
at Bogura
R/O area,
Silimpur,
Bogura
.

Nos 1 OTM(NCT) HOPE Own
Fund 40.00 29-08-23 28-09-23 12-10-23 26-10-23 02-11-23 30-11-23 93 days As

required

6

Refurbishm
ent of DLO
Office (MD’s
room, board
room &
others) at
Petrocenter
,
Petrobangla
, Kawran
Bazar,
Dhaka.

Nos 1 OTM(NCT) HOPE Own
Fund 40.00 17-08-23 16-09-23 30-09-23 14-10-23 21-10-23 18-11-23 93 days As

required

7

Land
Developme
nt of
Sirajganj
R/O Area,
Chalk-
Sialcoal,
Sirajganj.

Nos 1 OTM(NCT) HOPE Own
Fund 32.00 19-09-23 19-10-23 02-11-23 16-11-23 23-11-23 21-12-23 93 days 90 days
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8

Land
Developme
nt of Bogura
R/O at
Silimpur,
Bogura.

Nos 1 OTM(NCT) HOPE Own
Fund 26.00 26-09-23 26-10-23 09-11-23 23-11-23 30-11-23 28-12-23 93 days 90 days

9

Constructio
n of
Approach
Road at
Operations
Building of
PGCL,
Nalka,
Sirajganj.

Nos 1 OTM(NCT) HOPE Own
Fund 25.00 10-08-23 09-09-23 23-09-23 07-10-23 14-10-23 11-11-23 94 days 90 days

10.

Emergency
maintenanc
e gas
leakage
repairs and
ancillary
works on
existing gas
pipeline up
to 150 psig
pressure in
Sirajganj
area under
Pashchiman
chal Gas
Company
Limited for
the
financial
year up to
2023-2024
and 2024-
2025 Group-
1.

Package 1  OTM & NCT HOPE Own
Fund

20.00 10-Aug-
2023

30-Aug-
2023

20-Sep-
2023

04-Oct--2023 11-Oct-
2023

25-oct-
2023

76 20-June-
2025
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 11.

Emergency
maintenanc
e gas
leakage
repairs and
ancillary
works on
existing gas
pipeline up
to 150 psig
pressure in
Baghabari
area under
Pashchiman
chal Gas
Company
Limited for
the
financial
year up to
2023-2024
and 2024-
2025 Group-
2.

Package 1  OTM  & NCT HOPE Own
Fund

21.00 10-Aug-
2023

30-Aug-
2023

20-Sep-
2023

04-Oct--2023 11-Oct-
2023

25-Oct-
2023

76 20-June-
2025
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12.

Emergency
maintenanc
e gas
leakage
repairs and
ancillary
works on
existing gas
pipeline up
to 150 psig
pressure in
Pabna-
Ishwardi
area under
Pashchiman
chal Gas
Company
Limited for
the
financial
year up to
2023-2024
and 2024-
2025 Group-
3.

Package 1  OTM & NCT HOPE Own
Fund

27.00 10-Aug-
2023

30-Aug-
2023

20-Sep-
2023

04-Oct-2023 11-Oct-
2023

25-oct-
2023

76 20-June-
2025
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13.

Emergency
maintenanc
e
gas leakage
repairs and
ancillary
works on
existing gas
pipeline up
to 150 psig
pressure in
Bogura area
under
Pashchiman
chal Gas
Company
Limited for
the
financial
year up to
2023-2024
and 2024-
2025 Group-
4.

Package 1  OTM & NCT HOPE Own
Fund

24.00 13-Aug-
2023

03-Sep-
2023

24-Sep-
2023

08-oct-2023 15-oct-
2023

29-oct-
2023

77 20-June-
2025
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14.

Emergency
maintenanc
e gas
leakage
repairs and
ancillary
works on
existing gas
pipeline up
to 150 psig
pressure in
Rajshahi
area under
Pashchiman
chal Gas
Company
Limited for
the
financial
year up to
2023-2024
and 2024-
2025 Group-
5.

Package 1  OTM & NCT HOPE Own
Fund

21.00 13-Aug-
2023

03-Sep-
2023

24-Sep-
2023

08-oct-2023 15-oct-
2023

29-oct-
2023

77 20-June-
2023

15.

Procuremen
t of
Computer
(Desktop &
Laptop) and
necessary
accessories.

Lot 1 NTC
OTM MD PGCL 75.00 28/08/202

3
26/09/202
3

24/10/20
23 31/10/2023 02/11/202

3
16/11/20
23 81 Days 1 Month

16.

Supply of
Local Area
Network &
Broadband
Internet-
related
equipment
in PGCL
Head Office
and its
related
works.

Lot 1 NTC
OTM MD PGCL 10.00 20/09/202

3
18/10/202
3

15/11/20
23 22/11/2023 23/11/202

3
07/12/20
23 79 Days 1 Month
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17.

Installation,
Configurati
on, Testing
&
Commission
ing of
required
Hardware,
Software &
Network
Connectivit
y to
implement
outsourced
based Call
Center
Service.

Lot 1 NTC
OTM MD PGCL 25.00 16/10/202

3
13/11/202
3

12/12/20
23 19/12/2023 21/12/202

3
04/01/20
24 81 Days 2 Months

18.

Supply,
Installation,
Configurati
on, Testing
&
Commission
ing of CCTV
System in
PGCL
Franchises
Area and its
related
services.

Lot 1 NTC
OTM MD PGCL 25.00 14/11/202

3
12/12/202
3

11/01/20
24 11/01/2024 22/01/202

4
05/02/20
24 84 Days 2 Months

19.

04 Nos.
TBS/DRS
Maintenanc
e Works,
Civil Works,
08 Nos.
TBS/DRS
Painting.

Nos. 01 OTM & NCT
(e-GP
System)

MD Rev.
Budget

13.00 23-Aug-
2023

13-Sep-
2023

04-Oct-
2023

18-Oct-2023

25-Oct-
2023

22-Nov-
2023

90 Days 90Days
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20.

Installation
of CP Test
Point Post,
Magnesium
Anode With
Test
Facilities &
Zinc Earth
Electrode
with Test
Facilities at
PGCL
Franchise
Area
(Phase-1) 

Nos 01  OTM & NCT
(e-GP
system)

MD Dev.
Budget

10 .00 10/09/202
3

24/09/202
3

12/11/20
23

26/11/2023 02/12/202
3

09/12/23 75 120

 21.

Installation
of CP Test
Point Post,
Magnesium
Anode With
Test
Facilities &
Zinc Earth
Electrode
with Test
Facilities at
PGCL
Franchise
Area
(Phase-2) 

Nos 01  OTM & NCT
(e-GP
system)

MD Dev.
Budget

5.00 05/01/202
4

19/01/202
4

09/02/20
24

17/02/2024 24/02/202
4

03/03/20
24

58 90

 22.

Repair &
Maintenanc
e of CP
System
under PGCL
Franchise
area.

Nos 01 RFQ MD Rev.
Budget

4.90 01/11/202
3

07/11/202
3

10/11/20
23

13/11/2023 20/11/202
3

27/11/20
23

27 45
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 23. Valve Pit
Maintenanc
e and
ancillary
works on
existing gas
pipeline up
to 150 psig
pressure in
PGCL
Franchise
area under
Pashchiman
chal Gas
Company
Limited for
the
financial
year up to
2023-2024
and 2024-
2025.

Nos 01  OTM & NCT
 (e-GP
System)

MD Rev.
Budget

75.00 10-Aug-
2023

30-Aug-
2023

15-Sep-
2023

22-Sep-2023 29-Sep-
2023

09-Oct-
2023

60 Days 60 Days

24. Coating
Defect
Assessment
and
Digitalizatio
n of the Gas
Route Map
of
Undergroun
d Gas
Pipeline.

Nos 01 OTM & NCT
 (e-GP
System)

Company
Board

Revenu
e
Budget

105.00 15-Sep-
2023

05-Oct-
2023

25-Oct-
2023

02-Nov-2023 09-Nov-
2023

29-Nov-
2023

75 Days 75 Days

25. Linepipe,
Fittings &
Ball Valve

Lot 1.0
0

OTM (ICT) MD Own
Fund

130.00 15.06.202
3

30.07.202
3

05.09.20
24

20.09.2024 25.09.202
4

23.10.20
24

130 120

26. Gas Meter Lot 1.0
0

OTM (ICT) MD Own
Fund

 55.00 15.06.202
3

30.07.202
3

05.09.20
24

20.09.2024 25.09.202
4

23.10.20
24

130 120

27. Shut off
Valve,
Monitor
Regulator 

Lot 1.0
0

OTM (NCT) Company
Board

 own
fund

 260.0
0

24.08.202
3

14.09.202
3

02.10.20
23

19.10.2023 25.10.202
3

22.11.20
23

91 120

28. Working
Regulator 

Lot 1.0
0

OTM (NCT) Company
Board

own
fund

 160.0
0

28.08.202
3

18.09.202
3

05.10.20
23

23.10.2023 29.10.202
3

26.11.20
23

91 120
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29. Gasket, Non
Return
Valve,
Pneumatic
Glove Valve 

Lot 1.0
0

OTM (NCT) Company
Board

own
fund

120.00 30.08.202
3

20.09.202
3

08.10.20
23

26.10.2023 31.10.202
3

27.11.20
23

90 120

30. Cathodic
Protection
Materials

Lot 1.0
0

OTM (NCT) MD Own
Fund

40.00 25.09.202
3

17.10.202
3

02.11.20
23

19.11.2023 23.11.202
3

21.12.20
23

88 120

31. Gas
Regulator &
Valve

Lot 1.0
0

OTM (NCT) MD Own
Fund

70.00 02.10.202
3

23.10.202
3

08.11.20
23

26.11.2023 29.11.202
3

26.12.20
23

88 120

32. Stationery &
Printing
Goods

Lot 1.0
0

OTM (NCT) MD Own
Fund

60.00 08.01.202
4

01.2.2024 08.02.20
24

15.02.2024 15.02.202
4

15.03.20
24

67 120

Installation of Prepaid Gas Meters, SCADA & GIS at   PGCL Franchise Area Project:
Package 
No.

Des cription 
of the
procurem ent
Package

Unit Qty Procurem ent
Method 
& Type

Contract
Approving
Authority

Source
of
Fund

Es t. 
Cos t
(Tk. in
Lac) 

Invitation
 of
Tender/
Quotation
Collection

Tender
Opening

Tender/
Quotation
Evaluation

Approval 
to Award

Notification 
of Award

Signing
of
Contract 

Total
Tim e to
s ign
contract

Tim e for
Com pletion
of contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
GD 1 Computer &

Accessories
(Desktop,
Laptop, Printer,
Scanner, UPS

nos 27 OTM (NCT)

MD, PGCL GoB

13.20 15/11/23 30/11/23 09/01/2024 16/01/24 23/01/24 13/02/24 90days 13/04/2024

GD 2 Furniture
(Table, Chair,
File Cabinet,
Almirah etc.)

nos 146 OTM (NCT)

MD, PGCL GoB

13.48 01/12/23 16/12/23 25/01/2024 01/02/24 08/02/24 29/02/24 90days 29/04/2024
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GD 3

Offce
Equipment
(Digital
Photocopier
Machine ,
DSLR, Camera
&Split Type AC
(including
installation)

Nos 13

OTM (NCT) MD, PGCL GoB

16.54 15/12/23 30/12/23 08/02/24 15/02/24 22/02/24 14/03/24 90days 13/05/2024

SD 1 Consultancy
Services
(Prepaid
Meters)

Man-
Month

36 QCBS PGCL
Board

GoB 784.18 01/12/23 30/12/23 24/02/24 02/03/24 09/03/24 30/.03/24 120days 31/10/2027

SD 2 Consultancy
Services
(SCADA & GIS

Man-
Month

354 QCBS PGCL
Board

GoB &
WB

1818.15 01/01/24 15/02/24 26/03/24 02/04/24 09/04/24 30/04/24 120days 31/10/2027

SD 3 Car Rent Months 43 QCBS PGCL
Board

GoB 372.52 15/11/23 14/12/23 01/01/24 06/01/24 12/01/24 01/02/24 76 days 31/10/2027

SD 4 Office Space
Rent

Months 39 QCBS PGCL
Board

GoB 143.12 10/11/23 08/12/23 01/01/24 05/01/24 12/01/24 01/02/24 81days 31/10/2027

Project/Programme Name & Code: Rangpur, Nilphamari,  Pirganj & Their Adjoining Areas’ Gas Distribution Network Project & 224349000

Packa ge
No.

Description
of
Procurement
Package
GOODS

Unit Qty.
Procurement
Method &
Type

Contract
Approving
Authority

Source
of
Funds

Estimated
Cost in
Lac
Tk.

Time
Code
for
Process

Invite/
Advertise
Tender

Tender
Opening

Tender
Evaluation

Approval
to
Award

Notification
of Award

Signing
of
Contract

Total
time to
Contract
Signature

Time for
Completion
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
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GD 1

Procurement
of Cathodic
Protection
(CP)
Materials for
Rangpur,
Nilphamari,
Pirganj &
Their
Adjoining
Areas' Gas
Distribution
Network
Project.

Lot 1 OTM
 (NCT)

PGCL
Board GOB 295.2

Planned
Dates

16/03/23 13/04/23 09/05/23 30/05/23 06/06/23 04/07/23 112 days 90 Days

Planned
Days

28 28 21 7 28

Actual
Dates

15/03/23 12/04/23 25/04/23 05/06/23 06/06/23 03/07/23 112 Days 90 Days

Package
No.

Description
of
Procurement
Package
WORKS

Unit Qty.
Procurement
Method &
Type

Contract
Approving
Authority

Source
of
Funds

Estimated
Cost in
Lac Tk.

Time
Code
for
Process

Invite/
Advertise
Tender

Tender
Opening

Tender
Evaluation

Approval
to
Award

Notification
of Award

Signing
of
Contract

Total
time to
Contract
Signature

Time for
Completion
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
WD 1 Construction

of 16" Dia ×
140 Psig × 9.0
Km Pipeline
at
Nilphamari.
(Gr-5)

K.M. 9.0 OTM
(NCT)

PGCL
Board

GOB 247.2 Planned
Dates

20-03-23 13-04-23 11-05-23 10-09-23 17-09-23 14-10-23 207 days 180 days

Planned
Days

24 28 120 7 28

Actual
Dates

20-03-23 13-04-23 27-04-23

WD 2 Construction
of 16" Dia ×
140 Psig × 6.0
Km & 8" Dia ×
140 Psig ×
6.30 Km
Pipeline at
Nilphamari.
(Gr-6)

K.M. 12.30 OTM
(NCT)

PGCL
Board

GOB 257.7 Planned
Dates

20-03-23 13-04-23 11-05-23 10-09-23 17-09-23 14-10-23 207 days 180 days

Planned
Days

24 28 120 7 28

Actual
Dates

20-03-23 13-04-23 27-04-23
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WD 3 Construction
of 12" Dia ×
140 Psig ×
10.0 Km
Pipeline at
Nilphamari.
(Gr-7)

K.M. 10.0 OTM
(NCT)

PGCL
Board

GOB 228.7 Planned
Dates

12-04-23 11-05-23 08-06-23 07-09-23 14-09-23 11-10-23 182 days 180 days

Planned
Days

29 28 90 7 28

Actual
Dates

12-04-23 11-05-23 30-05-23

WD 4 Construction
of 12" Dia ×
140 Psig ×
10.0 Km
Pipeline at
Nilphamari.
(Gr-8)

K.M. 10.0 OTM
(NCT)

PGCL
Board

GOB 241.0 Planned
Dates

12-04-23 11-05-23 08-06-23 07-09-23 14-09-23 11-10-23 182 days 180 days

Planned
Days

29 28 90 7 28

Actual
Dates

12-04-23 11-05-23 30-05-23

WD 5 Construction
of 8 inch dia x
140 psig x 10
km Gas
Distribution
Pipeline in
Pirganj Area
(Group-9).

K.M. 10.0 OTM
(NCT)

PGCL
Board

GOB 152.3 Planned
Dates

20-03-23 13-04-23 11-05-23 10-09-23 17-09-23 14-10-23 207 days 180 days

Planned
Days

24 28 120 7 28

Actual
Dates

20-03-23 13-04-23 27-04-23

WD 6 Construction
of 12" Dia ×
140 Psig ×
10.3 Km
Pipeline at
Rangpur.
(Gr-1)

K.M. 10.30 OTM
(NCT)

PGCL
Board

GOB 100.0 Planned
Dates

01-09-23 28-09-23 26-10-23 23-11-23 30-11-23 28-12-23 119 days 180 days

Planned
Days

28 28 28 7 28

Actual
Dates

WD 7 Construction
of 12" Dia ×
140 Psig ×
4.50 Km and
 8" Dia × 140
Psig × 9.0 Km
Pipeline at
Rangpur.
(Gr-2)

K.M. 13.50 OTM
(NCT)

PGCL
Board

GOB 100.0 Planned
Dates

01-09-23 28-09-23 26-10-23 23-11-23 30-11-23 28-12-23 119 days 180 days

Planned
Days

28 28 28 7 28

Actual
Dates

WD 8 Construction
of 12" Dia ×
140 Psig ×
10.20 Km
Pipeline at
Rangpur.
(Gr-3)

K.M. 10.20 OTM
(NCT)

PGCL
Board

GOB 100.0 Planned
Dates

01-09-23 28-09-23 26-10-23 23-11-23 30-11-23 28-12-23 119 days 180 days

Planned
Days

28 28 28 7 28

Actual
Dates
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WD 9 Construction
of 12" Dia ×
140 Psig × 10
Km Pipeline
at Rangpur.
(Gr-4)

K.M. 10 OTM
(NCT)

PGCL
Board

GOB 100.0 Planned
Dates

01-09-23 28-09-23 26-10-23 23-11-23 30-11-23 28-12-23 119 days 180 days

Planned
Days

28 28 28 7 28

Actual
Dates

WD 10 Land
Development,
Office
Building and
other
construction
works in
Pirganj.

Lot. 1 OTM
(NCT)

PGCL
Board

GOB 350.0 Planned
Dates

15-08-23 12-09-23 10-10-23 07-11-23 14-11-23 12-12-23 119 days 480 days

Planned
Days

28 28 28 7 28

Actual
Dates

WD 11 Land
Development,
Office
Building and
other
construction
works in
Rangpur
.

Lot. 1 OTM
(NCT)

PGCL
Board

GOB 400.0 Planned
Dates

15-08-23 12-09-23 10-10-23 07-11-23 14-11-23 12-12-23 119 days 480 days

Planned
Days

28 28 28 7 28

Actual
Dates

WD 12 Land
Development,
Office
Building and
other
construction
works in
Saidpur.

Lot. 1 OTM
(NCT)

PGCL
Board

GOB 370.0 Planned
Dates

15-08-23 12-09-23 10-10-23 07-11-23 14-11-23 12-12-23 119 days 480 days

Planned
Days

28 28 28 7 28

Actual
Dates

WD 13 Construction
of 3 nos. DRS
on EPC basis

Lot. 1 OTM
(ICT)

PGCL
Board

GOB 600.0 Planned
Dates

16-07-23 04-09-23 18-10-23 15-11-23 22-11-23 20-12-23 157 days 480 days

Planned
Days

49 45 28 7 28

Actual
Dates

16-07-23
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