

পশ্চিমাঞ্চলগ্যাসকোম্পানীলিমিটেড
(পেট্রোবাংলার একটি কোম্পানি)
প্রধান কার্যালয়, নলকা, সিরাজগঞ্জ।
Website: www.pgcl.org.bd

Annual Procurement Plan for the year 2021-2022

Revenue Budget

Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time (in Days)	Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Procurement of Air Conditioner AC	Lot	1	OTM (NCT)	MD	PGCL Own fund	25.00	21/06/2021 *	12/07/2021	26/07/2021	09/08/2021	16/08/2021	13/09/2021	84	04/10/2021
Stationery & Printing Materials	Lot	1	OTM (NCT)	MD	PGCL Own fund	30.00	16/09/2021 *	08/10/2021	22/10/2021	29/10/2021	05/11/2021	03/12/2021	84	24/12/2021
Line pipe, fittings & Ball Valve	Lot	1	OTM (ICT)	Company Board	PGCL Own fund	1200.00	16/09/2021 *	28/10/2021	24/12/2021	20/01/2022	16/01/2022	PO and L/C- 07/03/2022	173	21/06/2022
Regulator & Valve	Lot	1												
Gas Meter	Lot	1												
Emergency maintenance gas leakage repairs and ancillary works on existing gas pipeline up to 150 psig pressure in Sirajgaqi area under Pashchimanchal Gas Company limited Group-1	Lot	1	LTM (NCT)	MD	PGCL Own fund	28.00	05/8/2021	23/08/2021	26/8/2021	26/8/2021	31/8/2021	01/9/2021	598	19/06/2023
Emergency maintenance gas leakage repairs and ancillary works on existing gas pipeline up to 150 psig pressure in	Lot	1	LTM (NCT)	MD	PGCL Own fund	18.00	05/8/2021	23/08/2021	26/8/2021	29/8/2021	31/8/2021	01/9/2021	598	19/6/2023

Comptroller

MD

MD

MD

a o.	Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time (in Days)	Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
	Baghabari area under Pashchimanchal Gas Company limited Group-2														
	Emergency maintenance gas leakage repairs and ancillary works on existing gas pipeline up to 150 psig pressure in Pabna-Ishwardi area under Pashchimanchal Gas Company limited Group-3	Lot	1	LTM (NCT)	MD	PGCL Own fund	59.00	05/8/2021	23/08/2021	26/8/2021	26/8/2021	31/8/2021	01/9/2021	598	19/6/2023
	Emergency maintenance gas leakage repairs and ancillary works on existing gas pipeline up to 150 psig pressure in Bogura area under Pashchimanchal Gas Company limited Group-4	Lot	1	LTM (NCT)	MD	PGCL Own fund	34.00	05/8/2021	23/08/2021	26/8/2021	26/8/2021	31/8/2021	01/9/2021	598	19/6/2023
	Emergency maintenance gas leakage repairs and ancillary works on existing gas pipeline up to 150 psig pressure in Rajshahi area under Pashchimanchal Gas Company limited Group-5	Lot	1	LTM (NCT)	MD	PGCL Own fund	38.00	05/8/2021	23/08/2021	26/8/2021	26/8/2021	31/8/2021	01/9/2021	598	19/6/2023

a	Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time (in Days)	Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
	Refurbishment Works of Bogura, Ishwardi, Baghabari, Pabna, Rajshahi, Power Hub and Head office Building's(Including all Toilet's) at Nalka Complex	Lot	1	OTM (NCT)	MD	PGCL Own fund	20.00	01/09/2021 *	01/10/2021	22/10/2021	30/10/2021	07/11/2021	04/12/2021	95	As per required
	Maintenance works of the odorizer unit, charging of the odorizer unit with odorant, painting of 08 (Eight) Nos TBS/DRS, making and Installation of Safety signboard at various TBS/DRS/CMS Site of the Company, cleaning and functionality tests of all equipment (Filter separator, Regulating Run, VME etc) including pipes of Westmont Power Plant CMS.	Lot	1	OTM (NCT)	MD	PGCL Own fund	5.50	17/08/2021 *	01/09/2021	15/09/2021	29/09/2021	06/10/2021	13/10/2021	57	07/12/2021
	25 MMSCFD Capacity DRS Construction works in Bogura.	Lot	1	OTM (NCT)	Company Board	PGCL Own fund	91.06	26/11/2021 *	18/12/2021	28/01/2022	29/01/2022	06/02/2022	10/02/2022	150	10/07/2022
	Construction works of 8"Ø × 140 psig × 10km gas pipeline Bogura DRS to Baghupara, in Bogura.	Lot	1	OTM (NCT)	Company Board	PGCL Own fund	82.12	28/11/2021 *	20/12/2021	24/01/2022	25/01/2022	02/02/2022	06/02/2022	150	06/07/2022
	Construction works of 8"Ø × 140 psig × 8km gas pipeline Bogura	Lot	1	OTM (NCT)	Company Board	PGCL Own fund	65.69	28/11/2021 *	20/12/2021	24/01/2022	25/01/2022	02/02/2022	06/02/2022	150	06/07/2022

Amor

BKSS

Begor


WPR

Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time (in Days)	Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
DRS to Majhira, TMSS CNG, in Bogura.														
Construction works of 8"Ø × 140 psig × 7km gas pipeline Bogura Bus terminal to Erulia in Bogura.	Lot	1	OTM (NCT)	Company Board	PGCL Own fund	57.48	28/11/2021 *	20/12/2021	24/01/2022	25/01/2022	02/02/2022	06/02/2022	150	06/07/2022


B: Proposed date for Invitation of Tender/ Quotation of SL. No 1-5 and 11-16 is tentative.


২৬/০৭/২০২১

Md. Mustafa Kamal
Deputy Manager (CP & D)
Planning Department
Pashchimanchal Gas Co. Ltd.
Nalka, Sirajganj.


২৬/০৭/২০২১

প্রকৌ. মোঃ বেলায়েত হোসেন
ব্যবস্থাপক (সিপিডি)
পশ্চিমাঞ্চল গ্যাস কোম্পানী লিঃ
নলকা, সিরাজগঞ্জ।


২৬/০৭/২০২১

প্রকৌ. এস.এম. মহিবুর রহমান
উপ-মহাব্যবস্থাপক
পরিকল্পনা ডিপার্টমেন্ট
পিজিসিএল, নলকা, সিরাজগঞ্জ।


২৬/০৭/২০২১

Engr. Md. Fazley Alam
General Manager (P & D), C.C.
Pashchimanchal Gas Company Ltd.
Nalka, Sirajgonj.